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Diary: Dispute

Cable Wrapping

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Cable wrapping
- Painting of the suspender ropes

Today I was inspecting Tony Costa’s crew on Cable wrapping on the North main-span. See the diaries of
L. Woo, T. Shimada, & M. Bruce for additional details of Cable field work.

- I arrived at the pier 7 office at 06:45, & was on the bridge at 07:00
- From 07:00 until 07:15, the plastic covering over the zinc paste was removed, & a little zinc paste was
added in the areas where it pulled off when removing the plastic.
- From 07:15 until 07:45, Tony’s crew wrapped the first 300mm of S-wire just uphill of the cable band (CB)
at PP 98N.
- From 07:45 until 08:05, Cadwelds were placed atop the Cable to secure the S-wire in place.
- From 08:05 until 08:30, the 300mm section of S-wire was knocked downhill to lap under the CB caulking
groove.
- From 08:30 until 10:00, wrapping of the Cable was ongoing with the “push” machine in the bay between
the cable bands (CBs) at PPs 100N & 98N. They progressed about 5.5m during this time, but needed to
stop because the bobbins were out of S-wire.
- From 10:00 until 10:15, Cadwelds were placed atop the Cable to secure the S-wire in place.
- From 10:25 until 11:00, the empty bobbins were removed from the wrapping machine, & full bobbins
were installed.
- From 11:00 until 11:50, Tony’s crew was doing the S-wire butt splice near mid-bay between the CBs at
PPs 98N & 96N.
- From 11:50 until 12:20, after the butt splice was done, they wrapped several turns, & then Cadwelds were
placed across the S-wires that were butt spliced.
- From 12:20 until 12:50, lunch.
- From 12:50 until 13:20, wrapping of the Cable was ongoing with the “push” machine in the bay between
the cable bands (CBs) at PPs 100N & 98N. They progressed about 2.5m during this time, but needed to
stop because machine came to the edge of the CB.
- From 13:00 until 13:40, the laborers solvent cleaned the Cable in the bay between the CBs at PPs 96N &
94N.
- From 13:20 until 13:40, Cadwelds were placed atop the Cable to secure the S-wire in place.
- From 13:40 until 13:55, the “pull” wrapping machine was installed on the Cable, & the bobbins were
transferred from the “push” machine to the “pull” machine.
- From 13:55 until 14:10, the “push” machine was removed from the Cable.
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- From 14:10 until 14:30, the wrapping machine was aligned to get ready to start wrapping.
- From 14:30 until the end of the shift, wrapping of the Cable was ongoing with the “pull” machine. They
progressed about 0.5m during this time.
- From 14:45 until the end of the shift, the areas of the Cable with zinc paste were covered in protective
plastic.
- At 15:00, the crew wrapped up their tools to end the shift.
- At 15:05, I left the bridge.
- From 15:15 until 15:30, I wrote my diary for the day.
.

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 0.00 0.00 8.00 8.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 0.00 0.00 8.00 8.00

JNM PABLO RAMIREZIronworker 0.00 0.00 8.00 8.00

JNM Robert LarueIronworker 0.00 0.00 8.00 8.00

APP ZACHARIAH MACDONALDIronworker 0.00 0.00 8.00 8.00

APP JONATHON BISKNERIronworker 0.00 0.00 8.00 8.00

APP AUGIE SOLISIronworker 0.00 0.00 8.00 8.00

JNM CASEY LUXIronworker 0.00 0.00 0.00 0.00

FOR ANTHONY COSTAIronworker 0.00 0.00 8.00 8.00
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